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KPMG· Consulting EXCEPTION 123
BellSouth OSS Testing Evaluation

Date: November 30, 200 I

EXCEPTION REPORT

An exception has been identified as a result of test activities associated with the
Documentation Review of the Change Management Process (PPR1). (Formerly
Observation 140.)

Exception:

BellSouth is not classifying Change Requests as defects in accordance with the
BellSouth definition of a Defect (PPRl).

Background:

The BellSouth Change Control Process defines a defect as the following: "Any non type
1 change that corrects problems discovered in production version of an application
interface. These problems are where the interface is not working in accordance to the
BellSouth baseline user requirements or the business rules that BellSouth has published
or otherwise provided to CLECs. In addition, if functiona 1requirements agreed on by
BellSouth and the CLECs, results in inoperable functionality, even though software user
requirements and business rules match, this will be addressed as a defect. I"

Issue:

During KPMG Consulting's review of BeUSouth Change Requests, KPMG Consulting
has found the following issues were opened by BellSouth and but not classified as a
defect or not opened in any change request.

1. Defect 15369 - The BellSouth Systems do not auto clarify on incorrectly
populated LSRS for a multi-line hunting partial disconnect. This has been
reclassified as a feature.

2. Defect 15652 - The BellSouth systems do not auto clarify on orders that require
changing of TN and listing on the same TN at the same time. This should result
in a clarification as such an order will prevent service order generation. This has
been reclassified as a feature

3. Feature 9748 - LENS does not provide complete Firm Order Confirmation (FOC)
and Completion Notice (CN) information on xDSL orders submitted through
LENS.

I Change Control Process, Version 2.6.9/10/01, Page 42. available at
http://www.interconnection.bellsouth.com/markets/lec/ccp_live/docslbccp/ccp_bccp-..guide.pdf

KPMG Consulting, Inc.
11/3012001
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KPMG·.i Consulting EXCEPTION 123
BeliSouth OSS Testing Evaluation

4. Help Desk issue - BellSouth identified the following error in TAG "COGAPI
error doesn't get generated on COG. This is a default error that is produced from
TAG when Orbix tries to communicate to SGG." No defect or feature was
opened to address this issue.

5. Release 10.2 - BellSouth implemented release 10.2 on 11/3/01. BellSouth
identified the errors in the release that caused 30% of CLEC orders to
inappropriately reject]. The errors in release 10.2 are being addressed, but no
defect has been opened to address these issues.

KPMP Consulting believes the issues listed above were incorrectly classified as features
or were not addressed by any change request. Each of the above issues is the result of
defects in either the user requirements or business rules, or result inoperable functionality
and therefore should be classified as defects.

Impact:

BellSouth is required to provide workarounds and/or fixes for all Defect Change
Requests within a specified timeframe. However, issues classified as features or not
opened as any type of change request are not subject to any resolution timeframe. The.
lack of timely workarounds and resolutions to defects may result in the CLECs inability;
to efficiently execute transactions with BellSouth resulting in CLEC customer
dissatisfaction.

2 Carrier notifications SN91 082706 and SN91082611 available at
http://www.interconnection.bellsouth.comlnotifications/carrier/carrier_Iell_0 I.html

KPMG Consulting, Inc.
11/30/2001
Page 2 of2
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FLORIDA OSS BELLSOUTH'S AMENDED RESPONSE TO
EXCEPTION 123

@8ELLSOUTH
Florida OSS Test
Exception 123

January 28, 2001

EXCEPTION REPORT

An exception has been identified as a result of test activities associated with the
Documentation Review of the Change Management Process (PPR1). (Formerly
Observation 140.)

Exception:

BellSouth is not classifying Change Requests as defects in accordance with the
BeliSouth definition of a Defect (PPRl).

Background:

The BellSouth Change Control Process defines a defect as the following: "Any non type
1 change that corrects problems discovered in production version of an application
interface. These problems are where the interface is not working in accordance to the
BellSouth baseline user requirements or the business rules that BellSouth has published
or otherwise provided to CLECs. In addition, if functional requirements agreed on by
BellSouth and the CLECs, results in inoperable functionality, even though software user
requirements and business rules match, this will be addressed as a defect. 1"

Issue:

During KPMG Consulting's review of BellSouth Change Requests, KPMG Consulting
has found the following issues were opened by BellSouth and but not classified as a
defect or not opened in any change request.

1. Defect 15369 - The BellSouth Systems do not auto clarify on incorrectly
populated LSRS for a multi-line hunting partial disconnect. This has been
reclassified as a feature.

2. Defect 15652 - The BellSouth systems do not auto clarify on orders that require
changing of TN and listing on the same TN at the satre time. This should result
in a clarification as such an order will prevent service order generation. This has
been reclassified as a feature

---------------

I Change Control Process, Version 2.6, 9/10/01, Page 42, available at
http://www.interconnection.bellsouth.com/markets/lec/ccp_live/docs/bccp/ccp_bccp~uide.pdf
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FLORIDA OSS BELLSOUTH'S AMENDED RESPONSE TO
EXCEPTION 123

3. Feature 9748 - LENS does not provide complete Finn Order Confinnation (FOC)
and Completion Notice (CN) infonnation on xDSL orders submitted through
LENS.

4. Help Desk issue - BellSouth identified the following error in TAG "COGAPI
error doesn't get generated on COG. This is a default error that is produced from
TAG when Orbix tries to communicate to SGG." No defect or feature was
opened to address this issue.

5. Release 10.2 - BellSouth implemented release 10.2 on 11/3/01. BellSouth
identified the errors in the release that caused 30% of CLEC orders to
inappropriately reject2

. The errors in release 10.2 are being addressed, but no
defect has been opened to address these issues.

KPMP Consulting believes the issues listed above were incorrectly classified as features
or were not addressed by any change request. Each of the above issues is the result of
defects in eitrer the user requirements or business rules, or result inoperable functionality
and therefore should be classified as defects.

Impact:

BellSoutb Response:

BellSouth is committed to appropriately identifying changes that impact CLECs by
communicating them through CCP in accordance with the Change Control Process.

System enhancement 9748 is currently undergoing internal analysis. If it is detennined
that the CLECs are impacted, this infonnation will be communicated through CCP.

Page 2 of4

2 Carrier notifications SN91 082706 and SN91 082611 available at
http://www.interconnection.bellsouth.comlnotificationsicarrier/carrier_lett_OI.html

FLA BellSouth Amended Response to Exception 123 (PPRI).doc

BellSouth is required to provide workarounds and/or fixes for all Defect Change
Requests within a specified timeframe. tbwever, issues classified as features or not
opened as any type of change request are not subject to any resolution timeframe. The
lack of timely workarounds and resolutions to defects may result in the CLECs inability
to efficiently execute transactions with BellSouth resulting in CLEC customer
dissatisfaction.

In the case of defects 15369 and 15652, they were rejected as defects since business
rules/requirements do not exist to support the activity. Consequently, these items were
returned with a request that a system enhancement (i.e., feature) be developed.

In the Change Control Process, an enhancement (i.e., feature) is a function which has
never been introduced into the system; improving or existing functions; required
functional changes to system interfaces, data, or business rules; any change in the User
Requirements in a production system.



FLORIDA OSS BELLSOUTH'S AMENDED RESPONSE TO
EXCEPTION 123

On October I, 200 I, a defect was opened to address the Help Desk issue. This defect is
currently in the analysis phase, which should detennine if it impacts CLECs. Again, if it
is detennined that the CLECs are impacted, this infonnation will be communicated
through CCP.

Regarding the implementation of release 10.2, in Carrier Notification, SN9 10826 11,
dated November 2,2001, BellSouth communicated that "During testing, BellSouth
detennined that when there are two or more addresses reflected in RSAG, the LSR will
be rejected or auto clarified back to the CLEC requesting a valid address."

The letter also acknowledged that effective, 11/17/200 I, BellSouth would begin
processing LSRs when a working address and a previous, non-working, address .. .is
reflected in RSAG.

This issue was resolved on 11/17/01. Although a fonnal defect was not opened via CCP,
BellSouth did communicate this issue through CCP via a Carrier Notification. BellSouth
is committed to adhering to the Change Control Process.

BeUSoutb Amended Response:

The BellSouth internal features 15369 and 15652 were combined into one feature, which
was submitted to CCP on 1/10/02 as expedited feature CR0606 Ordering Enhancements
to Address Hunting. This feature is scheduled for implementation on 212/02 in Release
10.3.1. The User Requirements were reviewed with the CLECs on Wednesday, 1/23/02.

The Help Desk Issue related to the TAG COGAPI error, discovered during CAVE
testing, was determined to be a low impact defect. During certain LMU inquiries that
CLECs submitted, they received a 'back end resource error limitation' message. When
the inquiry was resubmitted, the CLEC received the desired result. This low impact
defect was corrected in Release 10.3.1 on 1/5/02.

BellSouth is working on a defect management process to ensure that timeframes are
established to support communicating information in a timely manner to CLECs. This
includes defects discovered during CAVE testing that are not corrected before testing
ends. BellSouth plans to discuss this new process with the CLECs at the February 27th

CLEC Monthly Status meeting.

Page 30f4FLA BelISouth Amended Response to Exception 123 (PPR1).doc

Enhancement 9748 does not require the CLEC to make coding changes since it is a
LENS-based change. Although BellSouth initiated this feature internally, no decision has
been made to pursue it. Discussions are still in progress. With the acceptance of the
proposed revisions to the CLEC Affecting definition, CR0569, BellSouth has agreed to
also submit changes that impact what a CLEC sees/receives if it is different than what is
seen today. If it is determined that BenSouth wants to pursue this enhancement, it will be
communicated to the CLECs through CCP.



FLORIDA OSS BELLSOUTH'S AMENDED RESPONSE TO
EXCEPTION 123

Timeframes established for validating defects are reflected in the following table:

CCP Documentation Encore Documentation
High Impact: 4 hours 1 - Critical: 2 hours
Medium IIIllact: 1 business day 2 - Serious: 3 work days
Low Impact: I business day 3 - Moderate: 3 work days

4 - Tolerable/Moderate: 3 work davs

Timeframes for resolving defects are reflected in the following table:

High Impact Medium Impact Low Impact
Open and validate 4 hours I business dav 1 business day
Internal validation 1 business day 3 business days 3 business days
Develop 1 business day 2 business days 3 business days
workaround
Internal resolution 10 business days 90 days (best effurt) Best effort

(best effort)

The Change Control Process document (December 7,2001 - page 43) indicates the above
referenced intervals for Validation and Resolution Of a Type 6 Change - CLEC
impacting defect (excluding documentation).

fLA BellSouth Amended Response to Exception 123 (PPR1).doc Page 40f4



Attachment 57



(~ BEL1~SOUTH

CHANGE CONTROL PROCESS

CCP12 07.DOC
Version 2.7

December 7, 2001

Version 2.7

Issued Date: December 7,2001

Jointly Developed by the Change Control Sub-team comprised of
BeliSouth and CLEC Representatives
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Change Control Process

BellSouth Telecommunications reserves the right to revise this document for any reason, with
concurrence of the CLEC/BellSouth Review Board, including but not limited to, conformity
with standards promulgated by various government or regulatory agencies, utilization of
advance in the state of the technical arts, or the reflection of changes in the design of any
equipment, techniques, or procedures described or referred to herein. LIABILITY TO
ANYONE ARISING OUT OF USE OR RELIANCE UPON ANY INFORMATION SET
FORTH HEREIN IS EXPRESSLY DISCLAIMED, AND NO REPRESENTATIONS OR
WARRANTIES, EXPRESSED OR IMPLIED, ARE MADE WITH RESPECT TO THE
ACCURACY OR UTILITY OF ANY INFORMATION SET FORTH HEREIN.

This document is not to be construed as a suggestion to any manufacturer to modify or change
any of its products, nor does this document represent any commitment by BellSouth
Telecommunications to purchase any product whether or not it provides the described
characteristics.

This document is not to be construed as a contract. It does not create an obligation on the part
of BellSouth Telecommunications or the Competitive Local Exchange Carriers to perform any
modification, change or enhancement of any product or service.

Nothing contained herein shall be construed as conferring by implication, estoppel or
otherwise, any license or right under any patent, whether or not the use of any information
herein necessarily employs an invention of any existing or later issued patent.

PAGE 2

Issued Date: December 07,2001

Jointly Developed by the Change Control Sub-team comprised of
BeliSouth and CLEC Representatives
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Change Control Process

VERSION CHANGE HISTORY

This section lists changes made to the baseline Change Control Process document since the last
issue. New versions of this document may be obtained via BellSouth's Change Control website
at: www.interconnection.bellsoLlth.comlmarkets/lec/ccplive/ccp.html

Version Issue Section Revised Reason for Revision
Date

1.0 04119/98 Initial issue.

1.2 02/28/00 All The EICCP Documentation has been modified to incorporate:

• Multiple Change Request Types (CLEC Initiated, BST
Initiated, Industry Standards, Regulatory and System
Outages)

• Incorporated manual process
• Defined cycle times for process intervals and

notifications

• Defect Notification process
• Escalation Process
• Modified Change Control forms to support process

changes
• Changed EICCP to CCP

1.3 03/14/00 All The CCP Documentation has been modified to incorporate:
• Type 6 Change Request, CLEC Impacting Defect
• Increased number of participants at Change Review

Meetings
• Changed cycle time for Types 2-5, Step 3 from 20

days to 15 days
• Defined Step 4 of the Defect Notification process to

include communicating the workaround to the CLEC
community

• Web Site address for Change Control Process
• Notification regarding the Retirement and Introduction

of new interfaces

• New status codes for Defect Change Requests
• New status codes: 's' for Scheduled Change

Requests and 'I' for Implemented Change Requests
(Types 2-5 Change Requests)

• Removed reference to EDI Helpdesk. Electronic
Communications Support (ECS) will be the first point
of contact for Type 1 System Outages

• Word changes to provide clarification throughout the
document.

1.4 04112100 All The CCP Documentation has been modified to incorporate:
• Type 1 and 6 Notifications will be communicated to

CLECs via e-mail and web posting
• Step 3 Cycle Time (Types 2-5) changed from 15

business days to 20 business days
• Verbiage to Step 10 (Types 2-5) regarding BeliSouth

presenting baseline requirements

PAGE 3

Issued Date: December 07, 2001

Jointly Developed by the Change Control Sub-team comprised of
BeliSouth and CLEC Representatives
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Change Control Process

1.5

1.6

04/26/00 Section 1

Section 8

Section 11

07/20/00 Section 1

Section 2

Section 4

Part 2

Section 5

Section 6

Section 7

Section 8

Section 11

Appendix A

Appendix C

Appendix D

All

• Introduction and Retirement of New Interfaces
Section

• Dispute Resolution Process
• Testing Environment Section
• Word changes to provide clarification throughout the

document
• Monthly Status Meeting Agenda Template
• RF1870 Change Request Form changes

• Updated CCP web site address

• Updated Escalation Contacts for Types 2-6

• Added definitions for Account Team and Electronic
Communications Support (ECS)

• Added "testing" under process changes

• Clarification provided in "Change Review
Participants" description

• Added statement regarding submittal of Change
Requests

• Clarification provided for documentation changes for
Business Rules

• Step 2 - Added email notification
• Step 3 - Removed "Cancellation by BeliSouth"
• Step 3 - Clarification on reject reasons

• Step 3 - Clarification on internal validation activities
• Step 4 - Changed cycle time from 5 to 4 business

days for developing workaround
• Added defect implementation range

• Changed prioritization from "by interface" to "by
category"

• Changed timeframe for receiving a Change Request
prior to a Change Review Meeting from 33 to 30
Business days

• Modified the prioritization voting rules

• Updates to the Introduction and Retirement of
Interfaces

• Added Type 6 escalation turnaround time
• Changed 3rd Level Escalation contacts for Types 2-6

• Removed "Cancellation by BeliSouth" and "Defect
Canceled" definitions

• Removed "Cancellation by BellSouth" from Change
Request Form and Checklist

• Added Letter of Intent Form

• Changes to the following forms: Preliminary Priority
List, CCP User Registration Form.

• Added the following forms: Defect Notification
Sample, CR Log Legend

• Added BeliSouth Versioning Policy

• Word changes to provide clarification throughout the
document.

PAGE 4

Issued Date: December 07,2001
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Change Control Process

2.0

2.1

08/23/00 Cover

Section 3

Section 5

Section 10

Section 11 
Terms &
Definitions

Appendix A

All

02/09/01 Section 1 
Intro.

Section 3
Change
Control
Decision
Process

Section 4
Part 1 Detail
Process Flow

Section 4
Part 2 - Types
2-5 Process
Flow

Section 4
Part 3
Expedited
Feature
Process

Section 5
Part 3 - Defect
Process

• Removed "Interim" from cover

• Updated Type 6 definition to incorporate new defect
and expedited feature definitions.

• Replaced Section 5, Defect Notification Process with
a "Draft" Defect/Expedite Notification Process.

• Reduced the implementation interval for validated
defects (High Impact) from 4-30 business days to 4
25 business days, best effort.

• Added Internet Web sites for EDI and TAG Testing
Guidelines

• Updated definition for Defect. Added definitions for
Expedited Feature, High, Medium and Low Impacts.

• Modified Change Request Forms (RF1870 and
RF1872) to include email address for Change
Control. Also added High, Medium and Low
Assessment of Impact Levels.

• Referenced the handling of expedites and expedite
notification where appropriate.

• Added new language to the 8
th

bulleted item 
"including User Guides that support ass systems
currently within the scope of CCP"

• Added two new bulleted items dealing with the
coordination of test agreements, and questions
regarding existing documentation.

• Added "language" for Types 2,3,4 & 5 - "Type xx
changes may be managed using the Expedited
Feature Process as discussed in Section 4, Part 3."

• Type 6 - CLEC Impacting Defects - Added new
defect definition

• Added #4 to the Activities - Step 1
• Added additional sentence to Activity #1 - Step 2

• Added Activity # 5 - Step 4

• Added new Expedited Feature Process definition and
flow

• New Defect title page and definition
• Table 5-1 - Step 1 - Activity - #4 - Attach related

requirements and specifications documents. These
attachments must include the following, if
appropriate.

• Table 5-1 - Step 2 - Cycle Time - Replaced old
cycle times with: 4 hrs for High Impact, 1 Bus Day for
Medium and Low Impact

• Table 5-1 - Step 3 - Cycle Time - Replaced old

PAGE 5

Issued Date: December 07, 2001

Jointly Developed by the Change Control Sub-team comprised of
BellSouth and CLEC Representatives
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Change Control Process ccp12_07.doc

2.1A

2.2

Part 1 
Change
Review
Prioritization 
Release
Package
Development
and Approval

Section 7
Introduction
and
Retirement of
Interfaces

Section 8
Escalation
Process

Section 8
Dispute
Resolution
Process

Appendix A

Appendix C

02/15/01 All

Section 8

03/26/01 Section 3

cycle times with: 2 Bus days for High Impact, and 3
Bus Days for Medium and Low Impact

• Table 5-1 - Step 3 - Outputs - Added new bullet 
"Status provided for High Impact Defects to originator
via email within 24 hours"

• Table 5-1 - Step 4 - Activity - Added language to
Activity #3 - ...and to the CLEC community via email
and web posting.

• Table 5-1 - Step 4 - Cycle Time - Replaced old
cycle times with: 2 Bus Days for High Impact and 4
Bus Days for Medium and Low Impact

• Table 5-1 - Step 5 - Activity - Added language to #1
- ... to the CLECs and BeliSouth. Added language to
Activity #2 - ...defect is implemented.

• Table 5-1 - Step 5 - Cycle Time - Replaced old
cycle times to reflect: Validated High Impact Defects
will be implemented within a 4-25 business day
range, best effort. Medium Impact will be
implemented within 90-bus days, best effort. Low
Impact will be implemented best effort.

• Part 1 - Change Review Meeting - 4th paragraph
NOTE: Added language to address meetings would
occur in March, June, September and December

• Part 2 - Change Review Meeting - 4th bullet - Added
new bullet - ... BeliSouth's estimate of the size and
scope of each Change Request

• Part 4 - Developing and Approving Release
Packages - 1st bulleted item: New language

• Retirement of Interfaces - 1st paragraph sentence:
New language

• Retirement of Versions - New language
• Retirement of Versions - Appeal language
• New Language for Type 6 High Impact Issues and

Medium and Low Impact issues
• Types 2-6 Changes _1 st paragraph - new language

• Types 2-6 Changes - Contact List for High, Medium
and Low Impact escalations

• New definition language

• Updated CR form & checklist

• Updated RF1874 User Registration Form

• Updated various sections of the document to change
"language" from defect/expedite to defect and/or
expedited features

• Changed reference from Section 9.0 to Section 11.0
- Terms and Definitions where appropriate

• Minor "cosmetic" changes throughout document

• New 2nd Level Escalation Contacts for Types 2-6

• Replaced "business or software requirements" with

PAGE 6
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Change Control Process

Section 4

Section 5

"user requirements" throughout definition

• Updated the "Type 1 System Outage" language to
reflect the posting of outages via email within 15
minutes of verified outage

• Additional language for Step 3 - Reviewing Change
Request for Acceptance

• Additional language for Step 3 - OBF issues
• Added word "preliminary" in Activity #5 of Step 4 

Prepare for Change Review Meeting
• Additional language for Step 4 - Prepare for Change

Review Meeting - Sizing information
• Added activities #4 &#5 under Step 5 - Conduct

Change Review Meeting
• Updated activity #3 under Step 5 - Conduct Change

Review Meeting - Prioritization Meetings
• Updated Activities #4, #5, #7, & #8 under Step 8

Conduct Release Package Meeting including Inputs
and Outputs.

• Updated the 1st bulleted statement in Step 9 - Create
Release Package Notification

• Added words "for software changes" in Activity #3
under Step 10 - Release Management and
Implementation

• Updated Activity #4 in Step 5 - Release Management
and Implementation to clarify "associated with
expedited features" ... "if applicable"

• Added the words "submitted" to define the type of
defect; the word "ordering" to define the type of
enhancement; and the word "interface" to replace the
words "product and services" throughout the
definition of Expedited Feature - Part 3.

• Part 3 - Expedited Feature Process - Step 4 
Internal Change Management Process: Added the
word "minor" to better identify the type of release that
formerly was identified as "point". Also updated
language in Cycle Time to reflect "case by case basis
not to "

• Updated flow-chart - Figure 5-1 - Type 6 Process
Flow to reflect agreed upon cycle times.

• Updated Title Page and Definition - Defect Process 
2nd paragraph - Added word "user" to identify type of
requirements.

• Added additional bullets (#5 and #6) to Step 3 - Type
6 Detail Process Flow - Internal Validation.

• Updated cycle times for High, Medium and Low
Impact Defects in Step 3 -Internal Validation.

• Updated cycle times for High, Medium and Low
Impact Defects in Step 4 - Develop and Validate )
Workaround. j

.'. "",:"o""~,",,:,,:,:,,:.,,,::<%¥_:, ..,:~~'t';~.\!;..,cj'';l'~1.'>;·:~·:.r:;""".w:"'%>!~_W~:~;;j'O':,.,.;·"~:l~~'~'=~~"':""'\·m!':-Il;;~:""J~

Section 6 • Updated 1st paragraph in Part 1 - Change Review
Meeting to identify categories (pre-order/order,
maintenance, manual and documentation, etc.)

• Added word "preliminary" to 4th bulleted statement in
Part 2 - Change Review Package.

• Added new 4
th

bulleted item under Part 3 - J
"~'.~~'W/'i.\ll'!!8--~.W;:;"\""""'~""'"""""M""~~~"',","~~~;1l_~~=~~(;'~'t';:lll'lWIllQjI'_""~;:llI):r~

VersiOA :1..7
eLEe eep doc GA - #7892·U Jan 30, 2002
Issued Date: December 07, 2001

Jointly Developed by the Change Control Sub-team comprised of
BellSouth and CLEC Representatives
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Change Control Process

•

•

• Updated Step 3, Activity #3, first "bulleted" item to
identify a "CLEC" training issue.

• Updated Step 5, Activity #7 to remove reference to
'CRC' status.

• Updated Step 7, Activity #1 to remove "criteria
established by the Internal Change Management

Process" 1<;t!,I~,l;!i~~~~',~••c""''''''''''''''~''~'''~''''''ff'~'''''',~~'''''''''''', ••,.,;
• Added separate section (5.2) to document the flow for

Prioritizing Voting Rules.
Updated 6th bulleted statement under Part 3
Prioritizing Voting Rules to reverse the forced ranking
to read (1 to N, with 1 being the highest)
Added new i h bulleted item under Part 3 
Prioritizing Voting Rules to add the words "or have
little value to the CLEC".
Updated the language for the "Introduction of New
Interfaces".

Updated 1st paragraph - 1
st

sentence under
"Retirement of Interfaces".

"".'.'.",...";;f...'.. '"

Added new i h bulleted item under the "Escalation
Process - Guidelines" to specify the time allowed for
a status for Type 6 High Impact and Medium and Low
Impact issues.
Added new 8th bulleted item under the "Escalation
Process - Guidelines" to specify the time allowed for
a status for Types 2-5 Expedited Feature Process
issues.
Removed the entire section under the "Contact List
for Escalation - Types 2-6 Changes" since
duplication e,~ists

Updated the entire section under "Changes to the

Process" with new '~.~I§l~~~:;';",,,,,,,,,,,,,,,,.,,.~•.- .............--.""""..,i
• Added a new section in the Appendix to define the

"Sub-Team Definition and Roles/Responsibilities".
• Added a new section in the Appendix to give a

"~a'~~!'~~'Y~~!'~'~~~~=_6"."_,""~"."_._"~_,,,,,,J.

•

•

•

•

•

•

Appendix

Section 5

Section 9

Section 8

Section 7

05/18/01 Section 42.3

•

•

•

•

•

•Section 407/02/012.4 Part 2 - Types 2-5 Process Flow - Step 6 
Document Change Review Meeting Results - Cycle
Time - 5 days
Part 2 - Types 2-5 Process Flow - Step 7 -Intemal
Change Management Process - Cycle Time 
Quarterly
Part 2 - Types 2-5 Process Flow - Step 7 - Internal
Change Management Process - Activity 2 "Sizing
and Sequencing of prioritized change requests ..."
Part 2 - Types 2-5 Process Flow - Step 8 - Conduct
Release Package Meeting - Activity 4
Part 2 - Types 2-5 Process Flow - Step 8 - Conduct
Release Package Meeting - Cycle Time - Major and
Minor Releases
Part 2 - Types 2-5 Process Flow - Step 10 -

"~"""'''F,'''" """'."" "f",,' '"''''''~'9''''''''''h''' ;,,,<~, ..,~"~2~e~~~,,,~~~~~~~,2Imeleme~~a!i,?~,~~~,y~,j

Version 2.7
~~~~~~~~~~-PAGE 8

eLEe eep doc GA - #7892-U Jan 30, 2002
Issued Date: December 07,2001

Jointly Developed by the Change Control Sub-team comprised of
BeliSouth and CLEC Representatives
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Section 6 •

•

•

@SELLSOUTH
Change Control Process

Section 10

Version 2.7
CLEC CCP doc GA - #7892-U Jan 30, 2002
Issued Date: December 07, 2001

4 - Major Releases - Draft User Requirements
Part 2 - Types 2-5 Process Flow - Step 10 
Release Management and Implementation - Activity
4 - Major Releases - Final User Requirements
Part 2 - Types 2-5 Process Flow - Step 10 
Release Management and Implementation - Activity
4 - Major Releases - Final Specs
Part 2 - Types 2-5 Process Flow - Step 10 
Release Management and Implementation - Activity
4 - Major Releases - Business Rules
Part 2 - Types 2-5 Process Flow - Step 10 
Release Management and Implementation - Activity
4 - Industry Releases - Notification
Part 2 - Types 2-5 Process Flow - Step 10 
Release Management and Implementation - Activity
4 - Industry Releases - Draft User Requirements
Part 2 - Types 2-5 Process Flow - Step 10 
Release Management and Implementation - Activity
4 - Industry Releases - Final User Requirements
Part 2 - Types 2-5 Process Flow - Step 10 
Release Management and Implementation - Activity
4 - Industry Releases - Final EDI Specs
Part 2 - Types 2-5 Process Flow - Step 10 
Release Management and Implementation - Activity
4 - Industry Releases - Business Rules
Part 2 - Types 2-5 Process Flow - Step 10 
Release Management and Implementation - Activity
4 - Minor Releases - Draft User Requirements
Part 2 - Types 2-5 Process Flow - Step 10 
Release Management and Implementation - Activity
4 - Minor Releases - Final User Requirements
Part 2 - Types 2-5 Process Flow - Step 10 
Release Management and Implementation - Activity
4 - Minor Releases - Final Specs
Part 2 - Types 2-5 Process Flow - Step 10 
Release Management and Implementation - Activity
4 - Minor Releases - Business Rules
Part 2 - Types 2-5 Process Flow - Step 10 
Release Management and Implementation - Adding
sub-process activity #5
Part 2 - Types 2-5 Process Flow - Step 10 
Release Management and Implementation - Activity
#5
Part 2 - Types 2-5 Process Flow - Step 10 
Release Management and Implementation - Outputs

- ..A;d.~i~2..t<?!:!rJ~1,~,~!!!:!~2.l!,~~~_ro,,_.-,,''''' __'__~~'}
Part 3 - Expedited Feature Process - Step 3 
Review Change Request for Acceptance
Part 2 - Change Review Package - Adding bulleted
statement "Schedule of releases·
Part 4 - Developing and Approving Release
Packages - Defining by release when the evaluation
and analyzing Candidate Change Requests will take
~~. 1

.. ;",.·' ....bjf,;~O>~;~~~~".~~~:jit~iIlII'Zll~~'tlJ'1''i\;~

• ,f'.~n 1>:,f2.~,,~~~,at~~~,,~.cL~~~~le2~~. J ...-.J
PAGE 9

Jointly Developed by the Change Control Sub-team comprised of
BeliSouth and CLEC Representatives



@BELLSOUTH
Change Control Process

Packages - Defining what will occur during the
Release Package meeting.

• Testing Environment - Adding "Language" to define
"testing opportunities".

• Updated Release definitions

• Added Appendix G - Customer Notifications

• Removed "BeIlSouth" from voting language
(associated with CR0411)

• Updated 1sl point of contact for escalating Type 1
system outClge process.

• Part 2, Step 3, Changing Cycle time to 10 Business
Days for Reviewing Change Request for Acceptance.

• Part 2, Step 7, Changing Cycle time to 25 Business
Days for Conducting Release Package Meeting

• Part 3, Step 3, Changing Cycle time to 20 Business j

Days for B~V:i~.....in,Q,SQ,2,~,~~~~9.~~~.t,f~~,~~.;"J
• Step 3, Changing Cycle time to 1 Business Day for "

High Impact
• Step 4, Changing Cycle time to 1 Business Day for

developing Workaround for High Impact Defects
• Step 4, Changing Cycle time to 2 Business Days for

developing Workaround for Medium Impact Defects
• Step 5, Changing Cycle time to 10 Business Days,

best effort.

• Type 1 System Outage - Changing "language" to
clarify when BellSouth will post the system outage to
the web and notify the CLECs via Email.

,.''.'''. ---'-'_.• -__';'~':':"l-'g?'!liJlf~''''\H.~",.~~~,:·r¥"':-,"'-~' "'e;.=~~1~::"_"'i/-.,_'",~'"'I-~"":-«~-"','.'i

• Part 1 - Tables 4-1 & 4-2 (Step 2) - Type 1 System
Outage - Changing "language" to clarify when
BellSouth will the system outage to the web and
notitx the via

• Ad9~nIl nE3~_ ,~~;!:~~~;!~r .::,~~,~~,~~>~~lt2,~1~$~,~~Q.,X~!~~L~"",J;
• Adding "language" to better clarify when Software

versions

Section 8

Section 4

Section 5

Section 6

Section 7

12/07/01 Section 3

Terms and
Definitions

Appendix

07/18/01 Section 9

09/10101 Section 42.6
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1.0 INTRODUCTION

This document establishes the process by which BellSouth Telecommunications (BST)
and Competitive Local Exchange Carriers (CLECs) will manage requested changes to the
BellSouth Local Interfaces1, the development and introduction of new interfaces, and
provide for the identification and resolution of issues related to Change Requests. This
process will cover Change Requests that affect external users~ of BellSouth's Electronic
Interface Applications, associated manual process improvements and documentation,
performance or ability to provide service including defect/expedite notification. This
process shall be referred to as the Change Control Process.

All parties should reeognize that de~riations from this proeess might be warranted
where unantieipated eireumstanees arise sueh that striet applieation of these
guidelines may not result in their intended purpose. Furthermore, de'liations ma~r

be required due to speeifie regulatory and business requirements. Parties shall
pro,ride appropriate web Rotifieation to the CLEC/B8T Change Control Team
partieipants prior to de'liating from the proeesses established within this doeument.
All parties will eomply with all legal and regulator~r requirements.

Examples of changes to which the +fle.-Change Control Process will 00¥eF-!.PI!!.Y
include, but are not limited to, change requests for the following interfaces and
associated manual processes that have the potential to impact the interfaces connected to
BellSouth:

Interfaces or Gateways
LENS - Local Exchange Navigation System
EDI - Electronic Data Interchange
TAG - Telecommunications Access Gateway
TAFI - Trouble Administration Facilitation Interface
EC-TA - Electronic Communications Trouble Administration Local
CSOTS - CLEC Service Order Tracking System

Linkages
LEO - Local Exchange Ordering
LESOG -
LNP Gateway -

I The procedures described in this document apply to all three groupines of the components of
"interfaces" as described by the FCC. These include (l) a point of interface (or gateway); (2) any
electronic or manual processine links (transmission links) between the interface and BellSouth's
internal operations systems (including all necessary back office systems and personnel); and (3) all of
the internal operations support systems (or "legacy systems") that BellSouth uses in providing
network elements and resale services to competing carriers.
2 The definition of "CLEC Affecting Changes" is provided in Section 11, Terms and Definitions,
below.
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LAUTO -
COG -

SOG -
DOM -

Legacy Systems
SOCS
LMOS
RSAG
ATLAS
LFACS 
CRIS -
CABS -
BIBS -
Tapestry -

Workcenters
LCSC
CWINS

The types of changes that will be handled by this process are as follows:

• Software
• Hardware
• Industry Standards
• Product and Services (i.e., new services available via the in-scope interface)
• New or Revised Edits
• Process (i.e., electronic interfaces and manual processes relative to order, pre

order, maintenance, billing, and testing)
• Regulatory
• Documentation (i.e., business rules for electronic and manual processes relative

to order, pre-order, maintenance, including User Guides that support ass
systems currently within the scope of CCP)

• Defects
• Expedited Features

The scope of the Change Control Process does not include the following, which are
handled through existing BellSouth processes:

• BonaFide Requests (BFR)
• Production Support (i.e., adding new users to existing interfaces, existing users

requesting first time use of existing BST functionality)

Versicm2.7 -------------------------~PAGE13 I
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• Contractual Agreements
• Collocation
_._Coordination of test agreements will continue to be supported by the Account

Team IFollowing the completion of the transition process for account team
functions described in Carrier Notification Letter SN 91082802, dated
Januarv 4, 2002, the proper point of contact will be identified here

•
• Questions regarding existing documentation should be handled by the Account

Team.. IFollowing the completion of the transition process for account
team functions described in Carrier Notification Letter SN 91082802, dated
January 4, 2002, the proper point of contact will be identified here. I
However, if documentation needs to be changed for clarification purposes, a
defect change request should be submitted through Change Control.

Objectives of the Change Control Process:
• Timely and effective implementation of feature and defect change requests
• Support the Industry guidelines that impact Electronic Interfaces and manual

processes relative to order, pre-order, maintenance, and billing as appropriate
• Ensure continuity of business processes and systems operations
• Establish process for communicating and managing changes
• Allow for mutual impact assessment and resource planning to manage and

schedule changes
• Capability to prioritize requested changes

The minimum requirements for participation in the Change Control Process
electronically are:

• Word 6.0 or greater
• Excel 5.0 or greater
• Internet E-mail address
• Web access

The web site address for the Change Control Process is as follows:

http://wv..W.interconnection.bellsouth.com!markets/lec/ccp Iivelindex.html

2.0 CHANGE CONTROL ORGANIZATION

The Change Control organizational structure supports the Change Control Process. Each
position within the organization has defined roles and responsibilities as outlined in the
Change Control Process Flow - Section 4 of this document. Identified positions, along
with associated roles and responsibilities are as follows:

Change Review Participants
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Representatives from Competitive Local Exchange Carriers (CLECs) and
BellSouth. This team meets to review, prioritize, and make recommendations for
Candidate Change Requests.

At all meetings BellSouth's participants shall include subject matter experts
familiar with and responsible for the implementation of change requests to
'the interfaces, linkages and legacY sYstems impacted by proposed changes.
In addition the BellSouth lead manager or project manager associated with
any sub-teams, task forces, or user groups that operate in association with
the CCP or submit change requests to the CCP shall be present at all
monthly status meetings.4

The Candidate Change Requests are used as input to the Internal Change
Management Processes (refer to process Step 7 for Types 2-5 changes).-. No
BellSouth initiated Change Request may be input to BellSouth's internal
process at Step 7 without first being subject to the previous steps of this
process.

CLECs and BellSouth will define points of contact in each of their companies for
communicating and coordinating change notifications. All change requests are
made in writing (e-mail is preferred). Notifications will be provided via e-mail
and posted to the BellSouth web site.

Each company may bring the number of participants necessary to represent their
position. If the number of participants grows to be unmanageable, CLECs and
BellSouth will revisit the issue of representation to apply some restrictions.

Bel/South Change Control Manager (BCCM)
The BCCM is responsible for managing the Change Control Process and is the
main point of contact for Types 2-6 changes. This individual maintains the
integrity of the Change Requests, prepares for and facilitates the Change Review
Meetings, presents the Pending Change Requests to the BST Internal Change
Management Process, and ensures that all Notifications are communicated to the
appropriate parties.

CLEC Change Control Manager (CCCM)
The CCCM is the individual CLEC point of contact for Change Requests. This
individual is responsible for presenting and prioritizing their company's Change
Requests at the Change Review Meetings.

3 Where necessary this is to include BellSouh's vendors.
4 Examples of such groups include but are not limited to the Flow Through Task Force, The Line
Sharing/Splitting Collaborative, The UNE-P User Group, The EDI User Group, etc.
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Designated CLEC Co-moderator. (DCCoM)
The DCCoM will function as a co-moderator in presenting and monitoring
the progress of pending change requests to/in the BST Internal Change
Management Process. The CLECs will appoint two individuals from
different non-BellSouth companies to perform this function. These positions
mav rotate within the participating CLECs as they so desire. Either or both
of the DCCoMs will participate in each BST Internal Change Management
Process meeting.

Release Management Project Team
A team of CLEC and BellSouth Project Managers who manage the
implementation of scheduled changes and releases.

3.0 CHANGE CONTROL DECISION PROCESS

Change Requests will be classified by Type. There are six Types:

Type 1 - System Outage NotificationS
A Type 1 change is a BellSouth System Outage. A System Outage is where the
system is totally unusable or there is degradation in an existing feature or
functionality within the interface. BellSouth has 15 minutes to notify the CLECs
via e-mail and web posting once the Help Desk has verified the existence of an
outage having a duration of 20 minutes or greater. Either BellSouth or a CLEC
may initiate the_ outage report change request. Type 1 system outages will be
processed on an expedited basis. All Type 1 System Outages will be reported to
the Electronic Communications Support (ECS) Help Desk. A Type 1 System
Outage is a condition where the CLEC Pre-Orders/Orders/Queries/Maintenance
Requests cannot be submitted or will not be accepted by BellSouth. A log of all
reported outages (including those not verified or those resolved in less than
20 minutes> will be posted to the CCP website on a monthly basis.

Type 2 - Regulatory Change
Any non-Type 1 change to the interfaces between the CLEC's and BellSouth's
operational support systems mandated by regulatory or legal entities, such as the
Federal Communications Commission (FCC), a state commission/authority, or
state and federal courts are Type 2 changes. Regulatory changes are not

5 Type 1 - System Outages are not in fact "change requests" but are managed within the CCP for
convenience.
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voluntary but are requisite to comply with newly passed legislation, regulatory
requirements, or court rulings. While timely compliance is required, the systems
requirements and methodology to achieve compliance are usually discretionary
and within the scope of change management. When the mandate does not
include a specific implementation date the intervals described below for the
implementation of Type 4 and Tvpe 5 changes will applv. Either BellSouth
or a CLEC may initiate the change request. With approval by the participants
Type 2 changes may be managed using the Expedited Feature Process, as
discussed in Section 4, Part 3.

Type 3 - Industry Standard Change
Any non-Type I change to the interfaces between the CLEC's and BellSouth's
operational support systems required to bring these interfaces in line with newly
agreed upon telecommunications industry guidelines are Type 3 changes. Either
BellSouth or a CLEC may initiate the change request. With approval by the
participants Type 3 changes may be managed using the Expedited Feature
Process, as discussed in Section 4, Part 3.

Type 4 - BellSouth Initiated Change
Any non-Type I change affecting the interfaces between the CLEC's and
BellSouth's operational support systems which BellSouth desires to implement
on its own accord. These changes might involve system enhancements, manual
and/or business processes. These type changes might also include issues for Pre
Orders, Orders, Queries, Billing, and Maintenance Requests that can be
submitted and accepted, but may require clarification. This classification does
not include changes imposed upon these interfaces by third parties such as
regulatory bodies (which are Type 2 Changes) or standards organizations (which
are Type 3 Changes). The implementation of Type 4 changes will occur
within (no later than) 60 weeks from prioritization of the chaOli:.e.
Prioritization ranking and BellSouth preliminary feature sizing model
information will be used to sequence the implementation of changes in the
various software releases that will occur during the 60-week interval. The
prioritization ranking provides the CLEC's evaluation of the relative
business value/urgency of the change and the sizing information provides the
relative anticipated work effort required. With approval by the participants
Type 4 changes may be managed using the Expedited Feature Process, as
discussed in Section 4, Part 3.

Type 5 - CLEC Initiated Change
Any non-Type 1 change affecting the interfaces between the CLEC's and
BellSouth's operational support systems which the CLEC requests BellSouth to
implement is a Type 5 change. These changes might involve system
enhancements, manual and/or business processes. These type changes might also
include issues for Pre-Orders, Orders, Queries, Billin2; and Maintenance
Requests that can be submitted and accepted, but may require clarification. This
classification does not include changes imposed upon these interfaces by third
parties such as regulatory bodies (which are Type 2 Changes) or standards
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organizations (which are Type 3 Changes). The implementation of Tvpe 5
changes will occur within (no later than) 60 weeks from prioritization of the
change. Prioritization ranking and BellSouth preliminarv feature sizing;
model information will be used to sequence the implementation of changes
in the various software releases that will occur during the 60-week interval.
The prioritization ranking provides the CLEC's evaluation of the relative
business value/urgency of the change and the sizing information provides the
relative anticipated work effort required. With approval bv the participants
Type 5 changes may be managed using the Expedited Feature Process, as
discussed in Section 4, Part 3.

Type 6 - CLEC Impacting Defects
A Type 6 defect request is any non-Type 1 change that corrects problems
discovered in production versions of an application interface. These problems
are where the interface is not working in accordance to the BellSouth baseline
user requirements or the business rules that BellSouth has published or otherwise
provided to the CLECs. In addition, if functional requirements agreed upon by
BellSouth and the CLECs, results in inoperable functionality, even though
software user requirements and business rules match; this will be addressed as a
defect.

These problems typically affect the CLEC's ability to exchange transactions with
BellSouth and may include documentation that is in error, has missing
information or is unclear in nature.

Type 6 validated defects may not be managed using the Expedited Feature
Process as discussed in Section 4, Part 3.

Defect Change Requests will have three (3) Impact Levels:

_-_High Impact - The failure causes impairment of critical system functions
and no electronic workaround solution exists. Correction of high
impact defects will occur within 10 business days following the date
upon which BellSouth's defect validation process is scheduled to
complete

_-_Medium Impact - The failure causes impairment of critical system
functions, though a workaround solution does exist. Correction of
medium impact defects will occur within 20 business days following
the date upon which BellSouth's defect validation process is
scheduled to complete. The implementation of a workaround
solution does not constitute correction of a medium impact defect.

_-_Low Impact - The failure causes inconvenience or annoyance. This
reduces the efficiency of CLEC operations, increases CLEC
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operating costs, and introduces delav and impacts CLEC customer
service performance. Correction of low impact defects will occur
within 30 business davs following the date UpOIl which BellSouth's
defect validation process is scheduled to complete.

The CLEC and/or BellSouth may initiate these types of changes affecting
interfaces between the CLEC's and BellSouth's operational support systems.
These type changes might also include issues for Pre-Orders, Orders, Queries,
Billing and Maintenance Requests that can be submitted and accepted, but may
require workarounds or clarification.

Figure 3·1 - Change Control Decision Process
Shows the top-level process that will be used to evaluate Change Requests. The
BellSouth Account Team(s) will handle BFR requests and production support issues.
Enhancements, defects and expedited features will be handled through the Change
Control Process.

Identify
Need

Contact BST

Account Team
Contact BST

Account Team

Contact BST

CSMJAcet Te

Contact BST
ECS

Submit Change
Control Request
to BST Change
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Contact BST
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4.0 CHANGE CONTROL PROCESS FLOW

The following three (3) sub-sections describe the process flows for typical Type 1
through Type 5 changes, including expedited features. Each sub-section will describe the
cycle times for an activity and document accountability, sub-process activities, inputs and
outputs for each step in the process. Section 5 of this document describes the process
flow for Type 6 changes. Based on the categorization of the request, the following
diagram will help guide a CLEC or BellSouth representative to the appropriate process
flow based on Change Control Request Type:

CLEC or
BeliSoulh

Identify
Need

Type 1 - System Outage

Type 2 - Regulatory Change

Type 3 - Industry Standard Change

Type 4 - BellSouth Initiated Change

Type 5 - CLEC Initiated Change

Type 6 - CLEC Impacting Defect

Yes Yes Yes Yes

Type I Type 2 - 5
Type 6 Expedites

Process Flow Process Flow
Process Flow Process

Flow
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Part 1: Type 1 System Outage Process Flow

Figure 4-2: Type 1 Process Flow
Figure 4-2 provides the process flow for resolving a typical Type 1 - System Outage.
The Electronic Communications Support (ECS) Group will work with the CLEC
community to resolve and communicate information about system outages in a timely
manner - actual cycle times are documented in Table 4-1 and the sub-process steps. The
ECS Helpdesk number is 888-462-8030.

~
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Table 4-1: Type 1 Cycle Times

Table 4-1 describes the cycle times for each process step that is outlined in the Type 1 
System Outage Process Flow. These cycle times represent typical timeframes for
completing the documented step and producing the desired output for the step. In sub
process step 2 "Initial Notification" timeframe for completing this step does not begin
until after the outage has been reported. The sub-process steps 3 "Status Notification"
and 4 "Resolution Notification" are iterative steps. Iterative steps will be performed one
or more times until the exit criteria for that process are met. If resolution is not reached
within 20 minutes, BellSouth will provide the initial notification to the CLEC community
via email and post outage information on the web.

NOTE: The Escalation Process may be used at any time within Steps 3-6 if cycle times
are not met and/or responses are not acceptable.

2 3 4 5 6

Process Identify Initial Status Final Escalation
Description Issue Notification Notification Resolution

Cycle Time N/A Via email 24 Hours < 3 Days
within 15

minutes of the (Iterative) System
outage Outage

verification Escalation
Process

BSTwebsite
will be posted
with outage
information
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Table 4-2: Type 1 Detail Process Flow

The table below details the steps, accountable individuals, tasks, the inputs/outputs and
the cycle time of each sub-process in the Type 1 Process Flow. This process will be used
to capture and communicate system outage information, status notification(s), resolution
and notification(s), and final resolution to the CLEC community. Steps shown in the
table are sequential unless otherwise indicated.

STEP 1

Accountability: CLEC Change Control Manager (CCCM), Electronic Communications System
Support (ECS)

Sub-Processesl IDENTIFY 1. Internally determine if outage exists with BeliSouth Electronic
Activities ISSUE Interface. (The CLEC should perform internal outage

resolution activities to determine if the problem

involves the BeliSouth E:le,ct~?~(4:,,~~I.!.~l!~~.~l"''''''''A .... .,.,"'"._""""~.
2. Call the BST Electronic Communications Support (ECS) Help

Desk at 888-426-8030.

3. ECS and individual CLEC will determine if the problem is
likely to have no impact on the industry. If there is no impact,

the outa~~.will be worke<:l<:l~.<:l,~!I.~!~'!L'~'~~~!;;:;'"""'''_''''~_N
4. ECS will always provide the CLEC with a trouble ticket

INPUTS

OUTPUTS

CYCLE TIME
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STEP 2

Accountability:

Sub-Processesl
Activities

Electronic Communications System SUPP?rt (ECS)

INITIAL 1. ECS will post to the Web an initial Industry Notification that
NOTIFICATION a SeliSouth Electronic Interface outage has been identified.

An email to the CLECs participating in Change Control will
also be distributed. The system ticket number of the
outage will be included in the web posting and the email
notification.

2. The CLEC initiating the Type 1 System Outage will need to
be available for communications on an as needed basis.

3.

4.

5.

ECS will continue to work towards the resolution of the
problem.
If a resolution has not been identified, continue giving
status notifications to the industry and continue
repeating Step 3 "Status Notification" via the web and
email to CCP distribution. i

, "...•~ ·"·.·,··'<"... ·,,,"r-"'···-')oF:"·"'r~~ ....""~~.,.,:,.~:·~~_"'~"~~~~~~~"''''~v''' .• IIl.lliUJ,.ij~!I .•·•

If outage is resolved, this notice is the first and final' !
notification. The process for the item has ended. Outage i
Information will be reported in the monthly status meeting!
by the SCCM. ~,

INPUTS

OUTPUTS

-'~';'.'4""O"""'",",i~:>">~;'~"S::;C9"'-f:t;·;:<r~,)j;('j"r.I"";~~Iffl:-~""J"',"~\!i~M'}V~:I'l;'~4~ie;:.;;

• F3,~,~9r9_E3'q.S~~"!'~!~~'~:<;'~A"="""'~1~':""i\'¥~~~~~'_.l3'~''1o''l¢;pj
• Industry Notification posted on Web '
• Email to CLECs participating in Change Control

...~ .., '~."V,,~~_ .• ·~.·i <,:"%~:&!~I~!.!?~JDt?!aJe!!?,",~"LnSll:,~lL~.t£~Jtl2¥'~~~J!:-.,,,..,.J
CYCLE TIME .. SeliSouth has 15 minutes to notify the CLECs via e-mail and .. 1

web posting once the Help Desk has verified the existence of an I
.....c••,.".,"'. "'••T"•..• <.... ()uta~~ .hClvin~ ..Cl.. d~~Cl.!!~~,()!3.2,!.JJJD.~~!~.~I,,2!"~!~~: __,=-iC<=""'~J
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STEP 3

Accountability:

Sub-Processesl
Activities

Electronic Communications System Support (ECS)

STATUS 1. If the outage is not resolved, ECS will continue to work
NOTIFICATION towards the resolution on the problem.
(Iterative)

2. ECS may communicate with the industry/affected parties.
The following information may be discussed:

• Clarification of outage
• Current status of resolution
• Agreement of resolution

3. If a resolution has not been identified, continue giving
status notifications to the industry and continue repeating
Step 3 "Status Notification" via the web.

4. Proceed to Step 4 "Resolution Notification" when a
resolution has been identified.

STEP 4

INPUTS

OUTPUTS

CYCLE TIME

• Industry Notification posted on .• ~'~-=.:.:.:::....:<..:..:=:..=:...=:=.:...

distribution

•__Status Notification posted on web web and email to CCP
distribution

• Resolution information

2-4 Hour Intervals

Accountability: Electronic Communications System Support (ECS), Change Contrlol

.M~~~~!r.J99S~t~ .. ,
Sub-Processesl RESOLUTION 1. The resolution notification is posted to the web and email
Activities NOTIFICATION to CCP distribution. This notification will include root

..,..'",..,,,......_""~., Jtt:.rW,:.:!L__._ ....~~~;~;~~~~:::::::::::.,,,,.,, ..,,,,J
2.

3.

If the item is determined to be a defect, the CLEC that
initiated the call will submit a "Change Request Form"
checking the Type 6 Defect box.

If the resolution is not the final resolution, the process will
loop back to Step 3 "Status Notification". BeliSouth will
continue to work towards the final resolution.

Version 2.7
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4. When the final resolution has been created, proceed to
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Change Control Process

INPUTS

OUTPUTS

CYCLE TIME

•__Status Notification posted on web and email to CCP
distribution

• Resolution information

• Resolution Information posted on web
• Final Resolution Information

24 Hours after reportinl;louta~I~

•
•

STEP 5

Accountability:

Sub-Processes!
Activities

STEP 5a
"1."-.:,.,,,",

Accountability:"

Sub-Processesl
Activities

STEP 6

Electronic Communications SY5,"tem Support (ECS)
.... , ""-":;_",:,,:: ..__,.,,,.:;.,, :,".' ,:!.·,:'··,·:: ....•. :···.'··1':..>:.:,'.:·:,,·._'i'('.'i''''~ ":_0"'-'

FINAL 1. The final resolution notification is posted on the web. and
RESOLUTION email to CCP distribution~

NOTIFICATION
'i'->···,·.",h,,····,

INPUTS

OUTPUTS

CYCLE TIME

I
EI~C~~,?rl,iC,;S?TT.~.rl!,~ali9.rl,~,S,¥s~W,t';l£R2[t!§:9S1 • '''"'''__''''__''''''''_'''''~ I
FINAL 1. The log of all reported outages (including unverified! I
RESOLUTION I outages and outages resolved in less than 20 minutes) will 1

No.!~F..!£iU.<?;~,.J,~2g~.~t~,~.l£ktQ~,':'t.t;!2;;!!1,2rl,t~!X·, _'_"__"__""'''''''''''''''''~M.J
INPUTS • Outage Reports I

• Final Resolution Information
.3[- .:- .. " "":-~)."". ::'c;""'::,.4L1::49'!lf..'"H,t:;ll",,,,,,,,n;\, ·'"·'~:·:1.':iN/"t1{;e:Hr,r::;,;:,7;I.~;~·j'l·';¢"~·;"~: ",,:"'i"~"',F%;';::':'::~;Y<\:;

0u.:!!~!~~"_ .....,,, .• ".• £?[!1PI~,h.el1~i':'':!5?utfl$!.~",bgi... __",--.,,,.*.,,m,,,,•......,;,,,.,..,,, ,,,.~ I
CYg.,b~,IJ~!L'•.j }.b,P,lln,~~~ ,,~a,¥s, ~ft~~,.!~,~.,:'?~:..2!.~t~n.,'Il£~tL_",. __"".",j I

·"'''.'''''~''.n",· ~"-·"::'-'~.~ID"~~f~;[~~,:c;or/iiGllS,ll\""":~"''fn;i;l!';f:~·;;''''::~~',:·hi,,"JI;:<·r"!'il::~'#n,v..w''''.~''t'';.Jl1if;;'''I''';~,lilr~~~ife:''';~!lf'~:~(,(.H~J;~~,"~....:e~

Accountability: BellSouth Change Control Manager (BCCM)CLEC Change Control Manager !
(CCCM), Electronic Communications System Support (ECS) ,

___...._iliSi<W1ll"'''''';'.·· .:~1 ..."'~,~~';#ff ......:l"I"~~·I""--:>..~ •.·~"';·~:;",:··.;,iJ_',W?:"w:~W>N:''O:'''''~w.''W''''r''ffiO!'] ..·~·:~~'''"''.·,'1I'_!'_IiIN'!l'Ii'l!,,~~

Sub-Processes! ESCALP,T10N'j 1. Escalation is appropriate anytime the interval exceeds the '
Activities .. recommended guidelines for notification.

:;
~'-:MI>w.l'" ..t:I¥la.U~~:~Ike\"'r\';

.. 2. Refer to the Type 1 - Escalation Process documented in
~ Section 8.

OUTPUTS

CYCLE TIME

VerSi9A 2.7
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> 3 Days (The Escalation Process may be used at any time
within Steps 3-6 if cycle times are not met and!or responses are
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Figure 4-3: Change Control Process Flow (Types 2-5)

Figure 4-3 provides the process flow for reviewing, scheduling and implementing a
typical Type 2-5 Change Request. The process diagram applies to Change Requests
submitted via the Change Control Process. Change Requests should be submitted to the
BellSouth Change Control Manager (BCCM) using the standard Change Request form
template. This template can be acquired on the Change Control web page. Change
Requests may be submitted for interfaces that are currently being utilized, in the testing
phase, or if a Letter of Intent (LOI) is on file with the BellSouth Change Control Manager
(BCCM).

5

9

10
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*FL-PSC-Dockect No. 000731-TP, Order No. PSC-01-1402-FOF-TP

IThere is an update to this drawing that includes a 30
day "sizing" process that operates in parallel between
steps 3 and 4. The eLEes concur with that revision.}

Table 4-3: Types 2-5 Detail Process Flow

The table below details the steps, accountable individuals, tasks, inputs/outputs and cycle
times of each sub-process in the Change Control process. This process will be used to
develop Candidate Change Requests that will be used as input to the Internal Change
Management Process. No BellSouth initiated Change Request may be input to Step 7
without first being subject to the previous steps of this process. Steps shown in the
table are sequential unless otherwise indicated.

STEP 1

Accountability: CLEC Change Control Manager (CCCM), BellSouth Change Contrlol Manager

Sub-Processesl IDENTIFY
Activities NEED

1. Internally determine need for change request. These change
requests might involve system enhancements, manual and/or
business process changes.

2. Originator and CCCM or BCCM should complete the
standardized Change Request Form according to Checklist.

Completed Change Request Form with related
documentation

i;;';~,~·c;•.c,."CC'''''''K''''' •.,.", ",,,,,.0.••.....,,~•...,"""""-_"""'""-...'....,."""',.~

3. Attach related requirements and specification documents.
(See Attachment A-1A, Item 22)

4. Appropriate CCCM/BCCM submits Change Request Form
and related information via email to BeliSouth.

Version 2.7
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INPUTS

OUTPUTS

CYCLE TIME

STEP 2

Accountability:

Sub-Processesl
Activities

BeliSouth Chan~eControl Manager (BCC"")

OPEN CHANGE 1. Log Request in Change Request Log.
REQUESTI
VALIDATE
CHANGE
REqUEST FOR
COMPLETENESS

.$

2. Send Acknowledgment Notification (Attachment A-3) via
email to originator.

3. Establish request status ('N' for New Request)

4. Review change request for mandatory fields using the
Change Request Form Checklist.

5. Verify Change Request specifications and related
information exists.

6. Send Clarification Notification via email to the originator
(Attachment A-4) if needed.

7. Update Change Request Status to "PC" for Pending
Clarification if clarification is needed.

"·--'·-~~';_"""' -"""';',,"":i\~~;""'~'·4<i~'~~;\;"'''!\t';'j,I'.,~;'~':~S~~LJ'c"~:

CLEC or BeliSouth Originator
If clarification is needed, make necessary corrections per
Clarification Notification and submit Change Request

CI~rific:ation Res(>Onse. (~tt~~~~~~~!,,~:~L"'''~'""'''''''"'''''0'';)
• Completed Change Request Form with related

documentation
• Change Request Form Checklist

• Ch~.~Q,~ ..R~que~!.gLa~~.C:~~2~.~~~e?~~..."_~,,,,,,.,. 'H""""'~
• New Change Request
• Acknowledgment Notification
• Validated Change Request
• Clarification Notification

• Indu5try __~_9ct!t.!"S;~!!~~:xJ.~~~m~t,:.~~~~~~t~~!L~~;~~t~YZ~~;"f~~j
2-3 BusinessDays'

.i.".,-.,......,••••"""""'•.•."v.,,.~"..... Sl~rification .!irn~.~ ..~~.~1.b.~!~,,~!R!!..I~U2X£L~~~ .....-•."""""''''.J
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STEP 3

Accountability:

Sub-Processesl
Activities

BellSouth Change Control Manager (BCCM)

REVIEW 1. Review Change Request and related information for
CHANGE content.
REQUEST
FOR
ACCEPTANC~

2. Change Request reviewed for impacted areas (i.e., system,
manual process, documentation) and adverse impacts.

3. Determine status of request:
• If change already exists or is a CLEC training

issue, forward Cancellation Notification
(Attachment A-3) to CCCM or BCCM and update
status to "Cn for Request Canceled or "CT" for
Training. If Training issue, refer to CSM or
Account Team.

• If Change Request Clarification Notification not
received, validate with CLEC that change request
is no longer needed.

• If request is accepted, update Change Request
status to. up. for Pe.~~i~~!r:l.£~~na~.~e~~~t.~9~,;

NOTE: See Section 11.0 Terms and Definitions - Change
Request Status for valid status codes and descriptions.

BellSouth may determine that a CLEC initiated change request
cannot be accepted because of cost, industry direction or
because it is considered not technically feasible to implement. U
requested, ,In Such cases BeliSouth's reason will be provided
in writing on the updated change request and the appropriate
BellSouth SME will participate in the Monthly Status Meeting to
address the reason for rejection and discuss alternatives with
the CLEC community. The SME must be provided a minimloJm
of two 'Neek advance notice to participate in the upcomin9
Monthly StatloJs Meetin9.

oaF ISSIoJ8S

All change reqloJOsts that are being acti'{ely disGloJssed at OBF, or
are on the agenda to be discloJssed, will be deferred. If the issloJe
is not active and will not be considered within the next six (6)
months, and there is agreement between BellSoloJth and affected
GLEGs to proceed prior to an OBF resolloJtion, BellSoloJth will
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INPUTS

OUTPUTS

CYCLE TIME

• New Change Request
• Validated Change Request
• Clarification Notification (if required)

• Pending Change Request
• Clarification Notification (if applicable)
• Cancellation Notification (if applicable)
• CR status updated on web

10 Business Days6

NOTE: There is a 30 business day process operating in parallel between steps 3 and 4 of this
process in which SellSouth competes its preliminary feature sizing model on pending change
requests.

(SCCM) 1. Prepare an agenda. I
'~'-l'"r,*~~~,;,"'i\'~~~~,'m~ •. H __ tit ::ad;

(SC~N1).2. Make meeti~Q.er~e~~~'~~~~:"D"_~'''¥P'D~~'''' _J
(SCCM) 3. Update Change Request Log with current status for :
new and existing Change Requests.

':'"'""j-'C:C,' .•,,,,:.e,~"'cY<" "P~!""r':":~"i"":"·:"'"·('4'~""'~"""~~~~'?,,~'l;'\;~~~l>'"'7,'"';:'~~";T'jJ:!'T~~

(SCCM) 4. Prepare and post Change Request Log to web.
.~. -" , , -,.. ,","C"',',,""" •.•. '.,•... ····,··:·,~:.,:~.'_..';:{l:,~"""'~y']>~~~~'.;;r~~v'.n>"';"'J".'i';:;o·;:t:''''?'!;i;~",::;;''~ ,.'"t

(SCCM) 5. Provide preliminary ~feature sizing model and
scope information on each pending change request and all
future releases to CLECs including estimated programming,
testing, and administrative hours. This sizing is expressed in

"u~it~". ~ith" a H~.i~l:l~m.,s.! ~qH:JitC?A1H1I.I;J.~.aU~E!1ll2M_LL-,J
(CCCM) 1. Analyze Pending Change Requests .

,,',c_," ', ... : ....... '...;...... J:>" ...•. ",'-;..:.,' -~-<"_",~,-,~,·rr·"7"·''''').·''''Ii··",'''''·~.~.'''':ll!;.''''''''',l<;._~tJ%r"\j0''''~:;;'%","··~F·:rC'.:_:·'W<"':

(CCCM) 2. Determine priorities for change requests and . ,
establish "DesiredlWanf dates.

'. " .... "'._... "'.. -...~, .. ,.• " .,.,...i;,"!"<·":·~~,;'l"~~$('~....,·.~~-W'f'~·~;r.w~':Vt:'1~t..~

(CCCM) 3. Create draft Priority List to prepare for Change .;

Re.vi~.~.~~~tin,Q,:•.• ,F " .• "_•• _,•. ,'<_ ..•.w,,"""'''''''_.~''_''''_'F.,'''''.',,J:
The sizing information provided with the Change Review Meeting . @

package is a preliminary estimate of the work effort. After '
prioritization, each interface is assessed in depth to determine thei
scope of the change request. Based on the assessment, an'
adjustment in the sizing may be required. CLECs will be

n()titie.d",()f re.I~~s!t~.2et~lt:tMaL'~.:!J2Jlrl1fgjs2iiU,eid l?er.£!LJ,

CLEC Change Control Manager (CCCM), SellSouth Change Control Manager,]
(SCCM) ~.

"eo't't%'''XW~","··'''··','·'':''-Tt""".,;;"",~;·,•.I;;"C1!'·:<.'~:~,w·~:;~;.,\1'~.:"c~~""'W.

PREPARE NOTE: These activities take place to prepare for Change Review 1

FOR meetings when prioritization takes place.
CHANGE
REVIEW
MEETING

e' J lA,:- ,;<,,'"M~.~

STEP 4

Accountability:

Sub-Processesl
Activities

6 FL-PSC Docket No. 000731-TP, Order No. PSC-01-1402-FOF-TP
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INPUTS

OUTPUTS

• Pending Change Request Notifications
• Project Release Status (Step 10)
• Change Request Log
• BST Preliminary feature sizing model and full release

capacity.

• Change Request Log
• CLEC Draft Priority List
• BST Preliminary ~feature sizing model and scope on

each Pending change request full release capacity of each
future release.

CYCLE TIME 5-7 Business Days

PRIORITIZATION MEETINGS (Held quarterly in March, June,
September and December)

Fol/ow Steps 1-3 from Monthly Status Meetings.

2. Review status of pending/approved Change Requests
(including defects and expedited features) at monthly status
meeting.

3. Review current Release Management statuses.

1.

4. Review issues and action items and assign owners.
5. Present new change requests submitted since previous

Monthly Status Meeting.

CLEC Change Control Manager (CCCM), BeliSouth Change Control Manager
(BCCMt,"
CONDUCT MONTHLY STATUS MEETINGS
CHANGE
REVIEW 1. Communicate regulatory mandates.
MEETING
'% ;;SAAL9J>3t,.;GM",·:{,~,·,·,;,~;;

STEP 5

Accountability:

Sub-Processes/
Activities

2. Initiators present Change Requests.

3. Bel/South presents the preliminary ~sizing model (units
and scope of each change request. See Appendix H for
information to be provided. Bel/South presents the
number of major releases and dates targeted for the
remainder of the current and next calendar year.~
months. BeliSouth presents the total capacity (units) of
each release and the capacity available (units) for the
implementation of the change requests.

VersiOR 2.7
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5. Prioritize Change Requests.

&o-Develop final Candidate Requests list of Pending Change
Requests by category, "Need by Dates" Of and by Release
number based on Release capacity and prioritized Change
Requests.

All release capacity not required to implement
Type 2, Type 3, and Type 6 changes will be
utilized for the implementation of Type 4 and 5
changes. The CLEC prioritization will include
an order of implementation that BellSouth may
alter only with CLEC concurrence.

h!L-Update Change Request Log to "RC" for Candidate
Request List, "CO for Canceled, UP" for Pending, as
appropriate.

&'LReview issues and action items and assign owners.

Change Request Log
CLEC Draft Priority List
DesiredlWant dates
Impact analysis
Preliminary ~feature sizing model and scope on each
pending change request and capacity of future release ..'
<", ._,., ',,\,,~;, ',j- '; ........ ',.'.. , .....,.... ".h·,;,c-·:~"'·'~·'·"-···";··'·'·';~;:·:;'iF:'~;·.-",,""""",~.,."·"""',1q~"'i·"""':"·"-··"'}.,~~,~1I'I'tr'W~~.:'r"'i'··'fL"'.'.'·,"S'";;i~!!il'i'·.'q:;,;:m.tw>.\'tl''';j;,..nillJ

Meeting minutes
Updated Change Request Log
Candidate Change Request List
Assignment of Candidate Change Requests to future
releases.
Issues and Action Items

1 Business Day (or as needed based on volume)

INPUTS •
•
•
•
•

•
•
•
•

•

STEP6\
.,:,::",.,:~.'l":"~"f:~"'lll'I<"!'llJlli'~'~3:"~,fl'!':;'8

~~~~§.bili!X:...Jp~~lL~~~~",~~:l1i~£()ntrol Mana~er (BC;CI\~)
Sub-Processesl ; DOCUMENT 1. Prepare and distribute outputs from Step 5.
Activities i CHANGE

: REVIEW
MEETING
RESULTS

"*"'Ii'··;~~'!~":>'!"JW·;;r~)!l'~~·$:;i""d:: ..~ .. %Z..- ..Zi,. ~.""""""';
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• Change Request Log
• Final Candidate Request List
• Prioritized Assignments to Future Releases

OUTPUTS • Updated Change Request Log
• Web posting of meetingoutput

CYCLE TIME 5 Business Days

STEP 7

Accountability:

Sub-Processesl
Activities

CLEC Change Control Manager (CCCM), BellSouth Change Control Manager

(BCCM) , D~s,iij~at~d CLEC p():Il1().~~I~~()rJeCSo,P1L.....,.", ~"" .. ,... "",""".".",,,,,,,,,,,,j
INTERNAL 1, Both BeliSouth and CLECs will perform analysis. impact, "
CHANGE sizing and estimating activities to the Candidate Change
MANAGEMENT Requests, This ensures that participating parties are
PROCESS reviewing capacity and impacts to schedules before

assigning resources to activities.
2. No BellSouth initiated Change Request may be input to

Step 7 without first being subject to Step 5 of this process.
3. The OCCoM shall participate with the BCCM in BellSouth's

internal process as co-moderator.
~Sizing and sequencing of prioritized change requests will

begin with the top priority items and continue down through
the list until the capacity constraints have been reached for
the next release and all items have been targeted to a
future release package.

5. All release capacity not required to implement Type 2,
Type 3, and Type 6 changes will be utilized for the
implementation of Type 4 and 5 changes. The CLEC
prioritization will include an order of implementation
that BellSouth may alter only with CLEC concurrence.

6. The implementation of Type 4 and Type 5 changes will
occur within (no later than) 60 weeks from
prioritization of the change. Prioritization ranking and
BellSouth preliminary feature sizing model information
will be used to sequence the implementation of
changes in the various software releases that will
occur during the 60-week interval. The prioritization
ranking provides the CLEC's evaluation of the relative
business value/urgency of the change and the sizing
information provides the relative anticipated work
effort reqUired..

INPUTS

OUTPUTS

• Candidate Change Request List with agreed upon "Need
by Dates"

•
• BeliSouth's Proposed Release Package
• CLEC An<~lvsis

~"..,:,._.,.•""""",~",g"-,,,, ...,......--_....-",,,,,~",,-,,-,,,~

7 FL-PSC Docket No. 000731-TP, Order No. RSC-01·1402·FOF-TP
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STEPS

Accountability:

SUb-Processes/
Activities

CLEC Change Control Manager (CCCM), BellSouth Change Control Manager
(BCCM)

CONDUCT 1. Prepare Agenda
RELEASE
PACKAGE
MEETING

2.

3.

4.

5.

6.

7.

8.

Make meeting preparations.

Evaluate proposed release schedule.

One CCP master prioritization list will be maintained. One
month prior to each Change Review Meeting, CLEC/SST will
determine the process for prioritizing change requests.
Options include:
• Prioritize all change requests (new pending and non

scheduled)
• Prioritize only the new pending requests. An average

ranking will be calculated and incorporated into the CCP
master prioritization list.

Sased on SST/CLEC consensus, create the Approved
Release Package. CLECs, based on group consensus, may
request changes to the proposed scope (like for like-size
CRs). SellSouth will evaluate and determine the impacts of
the requests changes and re-present the proposed package
to the CLEC community. CLEC/SST consensus will be used
to create the Approved Release Package.

Identify Release Management Project Manager, if possible.

Establish date for initial Release Management Project
Meeting for the next new release.

All Change Requests that are in the approved scheduled
release will be changed to "SO status for "Scheduled".

Version 2.7 -
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• BeliSouth's Proposed Release Package
• BeliSouth's Release Schedule
• Change Request Log
• CLEC Analysis

• Approved Release Package
• Updated Change Request Log
• Meeting Minutes
• Scheduled Change Requests
• Date for initial Release Management Project Meeting for next

new release.

CYCLE TIME 1 Business Day
Major Release Meeting held 36 weeks prior to production.
Minor Release Meeting held 19 weeks prior to production (if
applicablet

INPUTS

OUTPUTS

•

STEP 9

Accountability:
,:,c,'1:·,:Q,.",,;;,>;;",·:·,,c ·"··#;":"W"'~:'.4>':;;:f)"r::;· ,,;,••. ,

Sub-Processesl
Activities

!3ellSouth Change Control Manager (~~~~I~tN",..._.."~~"".m~.,,,_,.,,,,,,._,.".g,,,, ..,,,_...,,,,,,,,,.......J
CREATE 1. Develop and distribute Release Notification Package via
RELEASE web.
PACKAGE
NOTIFICATION

",,-., " , ~ '.
INPUTS

-.-':(",":,';,"::'''--..'<

OUTPUTS
"","."".*."

CYCLE TIME

Sub-Processesl
Activities

STEP 10

Accountability: BellSouth Change Control Manager (BCCM) and Project Managers from each (i
participating company l

-~·';A·"";··'"~~;:':~:::';~:''l'!',.:;~:''''':~:·1:-'-,:·.''·''·'·'T.'f'~~;::.~~·-' " ,····<N"~::·~.;,~,,"":'''''·i;'--·" ":r"~'::""'~~'~~;J!j~.)j'lil'~~_~

RELEASE 1. Provide Project Management and Implementation of ~.
MANAGEMENT Release (See Release Management @ Appendix B). j

. AND ~
': IMPLEMENTATION i ;

__&1iiIllD_......lI:..........-.,......,~·(if,~:dfA19Si!~tZ·t,'-c. .. 1\f",;",,Lt'4£1}.~;~"'-";"I"'':''i'~'';'':'''' "v':j''''''~'''''''''~~~l~~~'i*''~~~;~

2. Lead Project Manager communicates Release
Management Project status to BCCM and CCCM for
inclusion in Monthly Status Meetings.

3. Software Release Notifications will be provided 30
calendar days or more in advance of the
implementation date.

~

-"i"<;;,;.",,,,~~~~,.o:;'l~~~~~1tl,~- .~liSIir~}I'1Nf«l~n ~~,,"ii~'iV-:~

4. BeliSouth User Requirements for software changes will ,
be presented to CLECs. If needed, changes will bej

inc?re.()r~~,~,~~~!l~~~T2IJ.t,~er.7~.~2~~~e..~ u,_.....,J
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Production Majef-Releases
• Draft User Requirements for major software

releases will be provided to the CLECs at
least 36 weeks prior to production.

• Final User Requirements for major software
releases will be provided to the CLECs at
least 34 weeks prior to production. The
estimated units of effort will be provided

• Final code-able specifications (EDI specs and
TAG API) for major software releases will be
provided to the CLECs at least 10 weeks prior
to production.

• The business rules associated with major
software releases will be provided to the
CLECs, ~tleast .~.v.'E3~,.~~ erior!,') production.

Industry Releases
• Notification for the implementation of an Industry

release will be provided at least 42 weeks prior to
production.

• Draft User requirements for the implementation of
an Industry Release will be provided to CLECs at
least 40 weeks prior to production.

_._Final User requirements for the implementation of
an Industry release will be provided to CLECs at
least 35 weeks prior to production. The estimated
units of effort will be provided.

• Final specifications code-able (EDI specs and
TAG API) for the implementation of an Industry
release will be provided to the CLECs at least 10
weeks prior to production.

• Business rules associated with the implementation
of an Industry release will be provided to CLECS at

least 8 weeks~J'~.'~,~•.t~.~o. ~~(~,~~~~.~~~~,~l "'C'>"''''''~'''''''''''''0''''''''''''"'',"'
Minor Releases

Draft User requirements for the implementation of a
Minor release will be provided to GLEGs at least
19 weeks prior to production ( if applicable).

Final user requirements for the implementation of a
Minor release will be provided to GLEGs at least
18 weeks prior to production ( if applicable).

Final specifications (EDI specs and TAG API) for
minor software releases will be provided to the
GLEGs at least 5 '.",eeks prior to production ( if
applicable).

• The business rules associated with minor releases
will be provided to the GLEGs at least 5 weeks
prior to production ( if applicable). i

; .. , .0' .... ·c.·_,-",,·',·- ··,T.. ,.'·.-····- .. -.'._~.,>_.,..;_'"'_- ~,>,,:"'.~"'/."'~:.-,_·'/-·"""",..,;::~':' ..,"',~T~l"'!'f,.";"'.;~_:'";'i>""'.-.:'~""',#'Jl,"",'J

5. BellSouth Documentation changes. including business
rule changes. will be provided.
• All non-system impacting changes to BellSouth

business rule documentation will be provided to
CLECs at least 30 calendar days in advance of the;

effectiv,r:..d.~~.~,i~~~1~21~~~!~,~9.~~~~~,;_" ••".~,J
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INPUTS

OUTPUTS

CYCLE TIME
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6. Once a Change Request is implemented in a release,
the status will be changed to "I" for Change
Implemented.

• Approved Release Package Notification

• Project Release Status
• Implementation Date
• Project Plan, Work Breakdown Schedule, Risk

Assessment, Executive Summary, etc.
• Implemented Change Request
• Draft User Requirements
• Final User Requirements
• Documentation Changes
• Final Specifications

Ongoing
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Part 3: Expedited Feature Process

An Expedited Feature is the inability for a CLEC to process certain types ofLSR's based
on the existing functionality to BellSouth's Operational Support Systems (OSSs) that are
in the scope ofCCP. The change request for an expedite must provide details of the
business impact and will fall into one of two categories:

• A submitted defect that has been re-classified as a feature where the CLEClBellSouth
has detennined should be expedited due to impact

• An ordering enhancement to an existing interface where the CLEClBellSouth and
the CCP participants haves detennined should be expedited due to impact

Re-Classified Defects
When a submitted defect is re-classified as a feature, the CLEClBellSouth will be notified
by Change Control in the defect validation. The CLEC will have the ability to ask
BellSouth to expedite the re-classified feature by updating the Change Request, marking
it as an expedite and sending back to Change Control. The change request will then
follow through the Types 2-5 Expedited Feature process using agreed upon intervals.

Ordering enhancement to an existing interface
A CLEClBellSouth will also have the ability to submit a Type 2-5 change request as an
expedited feature request for an ordering enhancement to an existing interface where the
functionality does not currently exist in BellSouth's offered interface.

For both re-classified defects and enhancements to an existing interface, the rules
surrounding the expedited feature request will be:

• Must be an ordering enhancement to an existing interface

• Will follow the Expedited Feature Process flow described below which is based on
the current Types 2-5 process flow using agreed upon intervals with the exception of
Steps 4-6 which are eliminated.

• The CLEClBellSouth will be required to give impacts and the consequences for not
implementing the feature in the current, Q!..next, or minor release, best effort.

• Is granted expedited status by the consensus of the CCP participants at the next
monthly status meeting. This consensus will be obtained in parallel with the
activities within steps 3 and 4 and will only impact the process in those cases
where the CCP participants do not concur.
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Figure 4-4: Process Flow for Types 2-5 Expedited Feature Process

The flow chart below will be modified to include an additional step in
parallel between the existing step 3 and 4 during which the consensus of
the CCP participants is obtained at the CCP monthly status meeting
following BellSouth's validation of the expedited change request.

1
Qlang<: 2 3 Canceled Change Request Nouficatlon~

~~est OpenNalliated Review Change
Qlanl!<

ld~L.R_~--=';~;"!'J~~d~n.:_~~_et_e~---"""",""""'_---;~R_eq_u_es;_;O_~_A;"T:=_pl_an_ce..... =: 1
Clarification N

Clarification Notification

Release
Management and
Implementalion

Ongoing
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